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Tune and perform diagnostics testing on the burners and overfire

air system. Balance secondary air flows on OFA system. Monitor
boiler conditions for maximum capacity during turbine tests.

April 4th or 5th weeks- boiler acceptance testing
Final acceptance testing of the boiler is targeted for the 4th or
5th weeks following Unit 1 startup. One of the primary reasons
for the delay is not to interfer with the turbine acceptance
testing, plus allows the boiler and waterwalls to season and foul
up to normal operating conditions.

At this time, we haven’t had an opportunity to interface with
Babcock Power Inc. (BPI) to determine their plans for burner and
overfire air system tuning, balancing and testing.

If there are any questions, please contact Jerry Hintze at ext.
6460 or Aaron Nissen at ext. 6482.
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